




# STRATEGIC APPROACH TO INTERNATIONAL CHEMICALS MANAGEMENT



Project governance and  
coordination

## Project implementation structure



## UN Environment GEF Unit

### Implementing Agency (IA) 's key roles

Responsible for the overall project supervision

Overseeing the project progress through the monitoring and evaluation of project activities and progress reports

Report the project implementing progress to GEF

Take part in the Project Steering Committee (PSC)

Provide guidance and oversight of project execution by the EA with review and approval of work plans, budget allocations and budget revisions proposed by the EA

## SAICM Secretariat

### Executing Agency (EA) 's key roles

Establishing and supervising the project execution unit (PEU)

Acting as Secretariat for the Project Steering Committee (PSC)

Overseeing that the project runs according to the agreed work plan, budget and reporting tasks

Communicating with, and disseminating information to SAICM stakeholders

Coordinating project activities with those of the SAICM MSP, for which SAICM is also EA

## Project Execution Unit (PEU)

### Project Execution Unit (PEU) 's key roles

Ensure Project execution (all technical aspects of project implementation)

Ensure project governance and oversight of the financial resources from GEF investment

Provide staff time and expertise in guiding and advancing the project

Sharing all achievements and project products/outputs with SAICM stakeholders

Monitoring the execution of project components by the executing partners, UN Environment CHB (Component 1) and UN Environment RMB and CHB (Component 2). SAICM Secretariat will execute Component 3 directly.

Organize the PSC meetings and serve as its Secretariat

Management and implement the project results and output level M&E framework, to evaluate project performance

Manage the flow of information from the field, producing periodic monitoring reports.

## Proposed Project Steering Committee (PSC)

SAICM Secretariat  
(Secretariat to PSC)

Chair of the IOMC

USA

GEF (IA)

Peru

Sri Lanka

Serbia

South Africa

UN Environment CHB & RMB, WHO (observers)

## Project Steering Committee (PSC) 's key roles

Oversee the project, meeting 1-2 times a year by telecon

Provide overall guidance and ensure coordination between all parties

Provide overall supervision for project implementation

Approve the annual work plan and budget

Oversee the implementation of corrective actions

Enhance synergies between the GEF project and other ongoing initiatives related to chemicals and waste

First meeting proposed for Wednesday 6 February 2019 by teleconference.



# STRATEGIC APPROACH TO INTERNATIONAL CHEMICALS MANAGEMENT



**For more information:**

**[www.saicm.org](http://www.saicm.org)**

