

Milestones

Milestones	Buildng / Electronics	Toys
January 2019	Finalise the table on subproducts	
May 2019	Agreements signed	
Sept 2019	CoC tier 1 defined	CoC tier 1 defined/ Sampling strategy and detection plan /Legislation screening
Dec 2019	Usetox model developed (B)	Reports of the sampling and detection – 50 samples Usetox model developed (T)
March 2020	Tier 1 screening with Usetox (B) / suggested alternatives (E)	Report of the sampling and detection – 50 samples
June 2020	SPP guidance and Ecoinnovation draft guidance	Report of the sampling and detection – 100 samples / final legislation assessment

Milestones

Milestones	Buildng / Electronics	Toys
Dec 2020		Training materials – booklets + video both in Chinese and English (T)
March 2021	Green Labeling code modified (B)/ Col technical specifications modified (E)	Regulations/Standards (English) (T)
June 2021		Workshop
Dec 2021	Pilot testing and FI work finalised	
March 2022	SPP guidance with case studies	Policy recommendations (T)
June 2022	Reporting until Nov 2022	

Agreements signature timeline

Description	Organization	Type of Agreement	With who?	Date to sign agreement
Transfers & Grants to Implementing Partners	China BCRC toys	SSFA	CHB	May-19
Transfers & Grants to Implementing Partners	UN Finance Initiative	RMB memo	CHB	Jan-19
Transfers & Grants to Implementing Partners	Sri Lanka NCPC	SSFA	RMB	Apr-19
Transfers & Grants to Implementing Partners	Global Building specifications guidance	UN to UN or SSFA	RMB	May-19
Transfers & Grants to Implementing Partners	Global Electronics Tec Spec for SPP	UN to UN or SSFA	RMB	Jun-19
Transfers & Grants to Implementing Partners	Colombia NCPC	SSFA	RMB	Apr-19
Transfers & Grants to Implementing Partners	Regional electronics studies	SSFA	RMB	May-19
Transfers & Grants to Implementing Partners	Supply chain training	SSFA	RMB	Jun-20
Transfers & Grants to Implementing Partners	LCA/ UseTox	PCA	RMB	Feb-19
Transfers & Grants to Implementing Partners	CoC and alternatives lists (consultant)	consultant	CHB	Mar-19
Transfers & Grants to Implementing Partners	Legal review (RoHS, Toy safety, consultant)	consultant	CHB	Mar-19
Staff & Personnel (Including Consultants)	CIP (staff)	staff	CHB	Oct-19
Staff & Personnel (Including Consultants)	SPP guidance (staff)	staff	RMB	Mar-19
Staff & Personnel (Including Consultants)	USEtox (staff)	staff	RMB	Jun-20
Staff & Personnel (Including Consultants)	Supply chain training (staff)	staff	RMB	Feb-19
Staff & Personnel (Including Consultants)	building actors engt on CoC (consultant)	consultant	RMB	Mar-19
Staff & Personnel (Including Consultants)	Toys package - modules (consultant)	consultant	CHB	Jun-20
Staff & Personnel (Including Consultants)	Electronics actors compliance (consultant)	consultant	RMB	Mar-19