


Component 1: Promoting regulatory and voluntary action by government and industry to phase out lead

Outputs 1.1 and 1.2: Overview and Milestones

Desiree Narvaez, 15 January, Inception Workshop, Geneva, Palais des Nations.

Progress of Implementation of UNEA 3 Resolution 9: Lead in Paint

Percent of Countries with Lead Paint Laws in Each UN Environment Region, as of 30 September 2018



Lead in Paint Component

Outcome

40 Countries legislate and implement legislation to restrict the use of Lead in Paint

Outputs

Output 1.1

Demonstration pilots with paint manufacturers in Small and Medium Enterprises

Output 1.2

Policy, advocacy and public awareness campaigns to generate support for local phase-out.

Next steps: Administrative and coordination aspects

✓ Finalization of the agreements : **By March 2019**

- ECOWAS
- IPEN
- ABA ROLI
- WHO

- NCPC Serbia
- NCPC China
- NCPCs Peru, Ecuador and Colombia
- NCPC Jordan



- ✓ Review of the country approach
- ✓ Creation of the basecamp platform
- ✓ Organization of the CEE Regional workshop (logistical and substantive aspects)

Example: NCPC Serbia's Forecast

Partner Workplan YEAR 1 (2019)		Output 1.1				
	Total Cost (USD)	Q1	Q2	Q3	Q4	Q1
Activity planned in the quarter						
Policy and voluntary action by government and industry to phase out lead in paint						
1.1.1 Selection of SMEs and project launch/presentation of paint reformulation guidelines	\$ 6,000	\$ 3,000	\$ 3,000			
1.1.2 Review national baseline information/market analysis in each country	\$ 7,000	\$ 5,000	\$ 2,000			
1.1.3 Raise awareness of lead paint with SMEs	\$ 16,000		\$ 6,000	\$ 6,000	\$ 4,000	
1.1.4 Convene alternative supplier events	\$ 11,000	\$ 4,000	\$ 4,000	\$ 3,000		
1.1.5 Provide policy advice to national and local governments to regulate lead paint (in coordination with output 1.2)	\$ 16,000	\$ 4,000	\$ 4,000	\$ 4,000	\$ 4,000	
1.1.6 Organize paint reformulation pilot demonstration(s)	\$ 22,000	\$ 4,000	\$ 6,000	\$ 6,000	\$ 6,000	
1.1.7 Disseminate technical information in lead paint reformulation	\$ 2,000				\$ 2,000	
	\$ 80,000					
1.1.1 Four regional workshops - AFR, IAC, CEE, AP	\$ -					

Key Milestones Output 1.1 Timeline



Indicative date

Paint Reformulation Pilot Demonstrations (1.1)


Milestones and Indicators – NCPC Serbia

Milestone/ Indicator	February 2019	March 2019	April 2019	May 2019	June 2019	Dec 2019
Meeting with industry champions (Akzonobel, IPPIC, Boysen) and IPEN to collaborate in the elaboration of the generic draft technical guidance coordinated	X					
Connection of alternative suppliers with NCPCs.		X				
Creation of template for national baseline Survey			X			
Paint reformulation technical guidance		Generic Draft				
Presentation of the technical guidance generic draft at launching workshops			NCPC China NCPC Jordan	NCPCs Peru, Ecuador and Colombia Indonesia Nigeria		

Paint Reformulation Pilot Demonstrations (1.1) Milestones and Indicators – NCPCs / IPEN (Indonesia and Nigeria)

Milestone/ Indicator	January – February 2019	March – April 2019	May – June 2019	July – August 2019	September – October 2019	November - December 2019
Selection of SMEs (at least 4 per country)		7/7 countries				
National Baseline Surveys Indicator: number of reports				7/7		
Alternative suppliers events					7/7	
Awareness raising activities						7/7 countries
No. of pilot governments receiving legal drafting advice from ABA ROLI					3/7 countries	
No. of paint reformulation pilot demonstration(s) initiated;			30 SMEs (June)			


Key Milestones Output 1.2 Timeline




Policy support and awareness raising (1.2): Milestones and Indicators

Milestone/ Indicator	January – February 2019	March – April 2019	May – June 2019	July – August 2019	September – October 2019	November - December 2019
Setting up of Bascampe as a shared platform to share relevant documents between executing partners	X					
Regional Workshops held in each UNEP region		CEE AP	LAC AFR			
Number of countries contacted in follow up to the workshops, including identifying project partners		CEE (12) AP (13)	LAC (21) AFR (31)			
Number of countries with country roadmaps				20	40	
Number of countries where awareness raising activities are taking place, including ILPPW						40 (Ongoing)
Countries receiving drafting assistance						20
Number of countries with final lead paint laws					4	6

Proposed Execution Structure : Global Execution Team



Proposed Execution Structure : Regional Execution Team



Thank you



Desiree Raquel Narvaez / Chemicals and Health Branch /
Economy Division
International Environment House I
11-13 chemin des Anemones
CH 1219 Chatelaine | Geneva, Switzerland
Tel: + 41 22 917 8865/ Fax: + 41 22 797 3460
email: desiree.narvaez@un.org |skype: desnarvaez

www.unenvironment.org